
© SDMS DocID 2232325 J 
LORD Corporation 
2000 West Grandview Blvd. 
Erie, PA 16509-1029 
USA 
+1 814 868 0924 
www.lord.com 

CERTIFIED MAIL 
Mr. David P. Turner, RPM (3HS22) 
Western PA Section 
United States Environmental Protection Agency, Region 3 
1650 Arch Street 
Philadelphia, PA 19103-2029 

Dear Mr. Turner: 

LORD is hereby submitting two copies of the monthly progress report for the period of 
October 1, 2007 through October 31, 2007. 

The following work was conducted during this period: 

REMEDIAL ACTION 
NPDES Report: 

The October report will be submitted under a separate cover. 

Thermal Oxidizer: 

The thermal oxidizer was taken off-line on May 9th. It was no longer safe to operate. 

Shope Landfill Replacement Thermal Oxidizer Tentative Schedule 

November 15, 2007 

Reference: LORD-Shope RA Monthly Progress Report 

Issue Purchase Order 

Finish Building Thermal Oxidizer 

Ship Thermal Oxidizer 

Install Thermal Oxidizer 

Training & Start Up 

Task Week of 

9/23/07 

1/28/08 

3/3/08 

3/17/08 (Weather Permitting) 

3/24/08 (Weather Permitting) 

Estimated project cost for the replacement is $100,000. 
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Groundwater Treatment: 

The groundwater treatment system was operating normally during this interim. 

The groundwater TOC effluent concentration was 1.0 mg/1. 

Sincerely, 
1 

George M. Kickel 
Director, Environment, Safety, Health, and Regulatory Compliance 

cc:  - ARCADIS G & M, Inc. 
John Morettini, PADEP (Certified Mail) 
(b) (4)




